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Notable Accomplishments
Interim Decay Storage (IDS) Sodium Drain: Preparations for draining the last of the FFTF bulk sodium, 
contained in the IDS vessel and associated auxiliary systems, continue.   Near term focus is on performing the 
setup of equipment for removing and storing the core component pots (CCPs).  The “transfer container” has 
been installed in the head compartment and fabrication of the CCP processing (severing) station is complete.  
The processing station will be moved to containment, after additional training of the personnel who will operate 
it.  Cool down testing of a CCP in the closed loop ex-vessel machine (CLEM) was completed, and confirmed the 
results of earlier analyses.  Due to the slow cool down, we are considering placing the CCPs into the transfer 
container while still molten.  

Fuel Storage Facility (FSF) Sodium Chloride (NaK) Loop Cleaning:  Cleaning of residuals from the FSF 
NaK cooling system is complete.  The bulk NaK drained from the In-Vessel NaK Cooler last fall was reacted and 
minor amounts of residual NaK in the argon system and miscellaneous small pieces of equipment removed from 
the systems were cleaned.  The systems have been flushed with water to remove the caustic and then dried.  
Dismantling of the contractor’s equipment has begun. 

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2006.

FY 2006 Schedule/Cost Performance ($M)

Schedule Performance (-$0.5M/-2.0%):  Fiscal year to date schedule performance is primarily due 
to the progress on fuel offload activities, offset by delays in FSF NaK cleaning.

Cost Performance (+$0.9M/+3.8%):  Fiscal year to date cost performance is primarily due to progress 
on fuel offload and the cost effective solution for the IDS vessel heat source.

FY 2006 Funds vs. Spend Forecast ($M)

Budgeted 
Cost of 
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Completion
FFTF Project $24.7 $24.2 $23.3 -$0.5 -2.0% $0.9 3.8% $42.0

Numbers are rounded to the nearest $0.1M.

$ 47.0 $ 37.9 $ 9.1

Variance

FFTF Project

Projected FY 2006 
Funding

FY 2006 Fiscal Year 
Spend Forecast
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FY 2006 Schedule/Cost Performance ($M), continued

Milestone Achievement

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 2.2 2.8 3.0 2.5 3.0 3.6 3.6 3.9 4.9 3.8 4.3 4.3
Monthly BCWP 3.9 3.3 2.9 2.9 2.3 3.1 2.8 3.0
Monthly ACWP 1.9 3.4 3.3 2.9 3.2 2.7 3.1 2.9
FYTD BCWS 2.2 5.1 8.0 10.6 13.6 17.2 20.9 24.7 29.6 33.4 37.7 42.0
FYTD BCWP 3.9 7.2 10.1 13.0 15.3 18.4 21.2 24.2
FYTD ACWP  1.9 5.3 8.5 11.4 14.6 17.3 20.4 23.3

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06

Number Milestone Title Type Due Date Actual Date
Forecast 

Date Status/Comments

RL42-1a3 Complete loading and transferring ten additional 
Interim Storage Casks

PI 3/31/2005 8/9/2005 Complete

M-81-13 
(BM-81-13)

Complete reactor & HTS sodium drain TPA 6/30/2005 6/21/2005 Complete

M-81-11
(BM-81-11)

Submit FFTF end point criteria document TPA 8/31/2005 7/7/2005 Complete

RL 42A-1b Complete FFTF sodium drain from the reactor 
vessel and the Fuel Storage Facility vessel

PI 9/30/2005 9/1/2005 Complete

RL 42A-1a1 Process fuel assemblies PO-4, SRF-3, & SRF-4, 
which require disassembly

PI 11/30/2005 11/9/2005 Complete

RL 42A-1a3 Complete loading of six additional Interim Storage 
Casks and place in the 400 Area Interim Storage 
Area

PI 11/30/2005 9/27/2005 Complete

RL 42A-1a2 Process fuel assembly ACN-1, which requires 
disassembly

PI 3/31/2006 3/14/2006 Complete

RL 42A-1a4 Complete loading of three additional Interim 
Storage Casks and place in the 400 Area Interim 
Storage Area

PI 3/31/2006 3/30/2006 Complete

RL-Composite -10 Complete FFTF IDS sodium drain PI 9/30/2006 9/30/2006 On schedule


